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March 1, 2021

Dr. Andi Hodaj, Environmental Engineer
United States Environmental Protection Agency
Water Enforcement Compliance Assurance

77 West Jackson Blvd., Mail Code: WC-15J
Chicago, IL 60604

Subject: GARY SANITARY DISTRICT MODIFIED CONSENT DECREE
2™ Semi-Annual Progress Report, July 1, 2020 — December 31, 2020

Dear Dr. Hodaj:

I am pleased to submit t 2™ Semi-Annual Progress Report of 2020, pursuant to requirement of the resent
Modified Consent Decree.

I certify under penalty of law that I have examined and am familiar with the information submitted in this
document and all attachments; and that this document and its attachments were prepared under my direction
or supervision in a manner designed to ensure that qualified and knowledgeable personnel properly gather
and present the information contained therein. I further certify, based on my inquiry of those individuals
immediately responsible for obtaining the information, that I believe that the information is true, accurate
and complete. I am aware that there are significant penalties for submitting false information, including the
possibility of fines and imprisonment.

Should you have questions concerning this matter, please contact me at 219-944-0595, Ext. 1816.

Sincerely,

/{/.atu--/l \'-/’ ( «

Daniel F. Vicari, P.E., BCEE
Executive Director

Enclosures:

1. Consent Decree: Semi-Annual Progress Report

2. GSD Annual Certification of Funds

3. GSD Superintendent’s Report: July-December 2020

ADMINISTRATIVE OFFICE CUSTOMER SERVICE OFFICE

3600 West 34 Avenue, Gary, IN 46406 504 Broadway, Suite 103, Gary, IN 46402
Tel: 219-944-0595 | Fax: 219-977-8318 Tel: 219-883-1027 | Fax: 219-883-1029
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City of Gary
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Ola V. Morris

Charles W. Jackson
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VII GENERAL COMPLIANCE REQUIREMENTS

10. Defendants shall at all times comply with: all terms and conditions of the 2012
NPDES Permit and any successor NPDES permit applicable to the POTW; all the
applicable provisions of the CWA, 33 U.S.C. § 1251 et seq.; all the applicable
regulations promulgated pursuant to the CWA, including but not limited to
wastewater monitoring and sampling requirements set forth at 40 C.F.R. Part 136;
Title 13 of the IND. CODE § 13, and the Indiana regulations, 327 IND. ADMIN.
CODE 5.

Gary Sanitary District has complied, unless otherwise indicated, with the terms of the
2017 NPDES permit, including but not limited to, monitoring and sampling requirements.
Persons with knowledge of this information are Rhonda Anderson, Plant
Superintendent/Operator of Record, Bob Theodorou, Laboratory Manager, and Kendra
Jones QA/QC Chemist.

12. Final Effluent Limits. Defendants shall at all times comply with all applicable
requirements related to discharges from Outfall 001 A and Outfall 001 B that are
specified in Part I.A.1 of the 2012 NPDES Permit, and all applicable requirements
related to discharges from Outfalls 001 A and 001 B that shall be specified in any
successor NPDES permit, including but not limited to any limits on quantities,
loadings and/or concentrations of the listed parameters, and the related monitoring
requirements.

There were no NPDES permit final effluent limit violations during the monitoring period
with the exception of final effluent minimum dissolved oxygen (DO) and daily maximum
ammonia-nitrogen both of which occurred during the major Aeration Improvement
Capital Project. Blowers and headers were replaced and fine bubble diffusers were
installed in the contact chambers. Automated controls installation is in progress. Persons
with knowledge of this information include Rhonda Anderson, Plant
Superintendent/Operator of Record and Dan Vicari, Executive Director.

13. Consent Decree Compliance Funding Requirements.

a. Defendants shall at all times provide sufficient funding to meet the terms and
requirements of this Decree...

Gary Sanitary District has sufficient funding to meet the terms of this Decree, the
2017 NPDES Permit and applicable provisions of the CWA and the State law.
Persons with knowledge of this information include Maurice Mabon, GSD
President of the Board of Commissioners, Daniel Vicari, Executive Director, and
Jerome Foster, Finance Manager.

b. The City shall repay all loans that have been extended to it by GARY
SANITARY DISTRICT...



The Plaintiffs, and GSD Board of Commissioners approved a one (1) year
Payment Deferral/Extension to the City of Gary for repayment of loans extended
to it by the Gary Sanitary District. Those with knowledge of this information
include Daniel Vicari, Executive Director, and Jerome Foster, Finance Manager.



VIIIL. CSO OPERATIONAL PLAN AND LONG-TERM CONTROL PLAN

REQUIREMENTS

15. CSO Operational Plan (“CSOQOOP”). Defendants shall at all times maintain a

current copy of the CSOOP on file at the WWTP and operate the POTW in
accordance with the CSOOP.

Gary Sanitary District has at all times maintained a current copy of its CSOOP at the
WWTP and has operated its WWTP in accordance with the CSOOP. Daniel Vicari,
Executive Director, and Rhonda Anderson, Plant Superintendent/Operator of Record, has
knowledge of this information.

a.

Not later than 60 Days after the Effective Date, Defendants shall submit to
Plaintiffs for review and approval a revised version of the CSOOP that was
initially approved by IDEM in 1994...

Gary Sanitary District updated its 1994 CSOOP and submitted a revised version
on May 17, 2018, meeting the 60 day requirement. Daniel Vicari, Executive
Director, and Rhonda Anderson, Plant Superintendent/Operator of Record, has
knowledge of this information.

By January 31 of each year following the year of submission of the revised
CSOOP pursuant to paragraph 15.a of this Decree, Defendants shall submit
to Plaintiffs for Plaintiffs’ approval any updates, modifications, and/or
revisions of the CSOOP pursuant to Section XIX.

Gary Sanitary District updated its May 17, 2018 CSOOP, incorporating responses
to comments received from IDEM on 7/26/2018 and 11/19/2018 and activities
performed by GSD from May 17, 2018 through December 31, 2018. GSD
submitted Annual Updates to the CSOOP on January 31, 2019 and January 31,
2020, and January 31, 2021. Annual CSO Notification Reports were submitted as
required by May 1, 2019 and May 1, 2020. Daniel Vicari, Executive Director,
and Rhonda Anderson, Plant Superintendent/Operator of Record, has knowledge
of this information.

The EPA upon consultation with IDEM, will review and approve the revised
CSOOQOP...

On April 4, 2019, GSD received approval from the USEPA and IDEM on the
revised CSOOP. In Section 6 of the approved CSOOP, and subsequent updates,
GSD provided a Schedule of Future Activities including staffing considerations,
collection system projects, infiltration and inflow projects, lift station and
regulator upgrades, wastewater treatment plant upgrades, wastewater treatment
plant upgrades, and next steps on the Long Term Control Plan. Daniel Vicari,
Executive Director, and Rhonda Anderson, Plant Superintendent/Operator of
Record, has knowledge of this information.
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16. Stress Test...

C.

Within 120 Days of the Effective Date, Defendants shall prepare and submit
a report (“Stress Test Report”) to Plaintiffs...

Gary Sanitary District submitted its Stress Test Report on July 17, 2018, meeting
the 120 day requirement. The Stress Test Report incorporated responses to IDEM
and USEPA comments from 1/12/2018. In a letter dated February 22, 2019, GSD
was notified that the submitted Stress Test Report was approved. Daniel Vicari,
Executive Director, has knowledge of this information.

17. Maximization of Flow

a. Defendants shall maximize treatment and influent pumping at the WWTP

and make maximum use of the transport and storage capacity of the
Collection System to minimize the number, duration, and volume of CSO
Discharges.

Defendants shall operate the POTW at the maximum treatable flow during
all wet weather flow conditions to reduce the magnitude, frequency, and
duration of CSOs.

Gary Sanitary District continues to maximize treatment and influent pumping and
operate the plant at the maximum treatable flow during rain events to reduce the
magnitude, frequency, and duration of CSOs. The maximum treatable flow
conditions are detailed in the Stress Test Report approved on February 22, 2019.
Persons with knowledge of this information include Rhonda Anderson, Plant
Superintendent/Operator of Record.

Defendants shall make maximum use of the Collections System storage
capacity. Within 180 days of Effective Date, defendants shall survey weir
heights....

Gary Sanitary District has conducted a weir survey and compared them to
basement elevations to determine the appropriate height to which the weirs can be
raised in order to increase Collections System Storage. In addition, weirs were
raised, where possible, to minimize overflows and basement backups. Kola
Awosika, Director of Engineering, has knowledge of this information.

18. Other Operational and Maintenance Requirements Defendants shall at all times

comply with the following terms and conditions regarding operation and
maintenance.....

a.

Defendants shall at all times keep fully open all influent gate valves of the
headworks of the WWTP except as provided herein...



Influent gates were kept fully open 100% of the time between July 1, 2020 and
December 31, 2020. Persons who have knowledge of this are Rhonda Anderson,
Plant Superintendent/Operator of Record, and Juan Roldan, Maintenance
Supervisor.

. Defendants shall have no primary clarifiers out of service except pursuant to
the requirements in Part Il B of the 2012 NPDES permit or pursuant to the
corresponding provisions of any successor NPDES permit.

There were no primary clarifiers out of service from July 1, 2020 through
December 31, 2020 except for essential maintenance and there were no effluent
violations as a result of this maintenance, consistent with the 2017 NPDES permit
Part I1.B.2.f. Persons who have knowledge of this are Rhonda Anderson, Plant
Superintendent/Operator of Record, and Juan Roldan, Maintenance Supervisor.

Defendants shall have no secondary clarifiers out of service except pursuant
to the requirements in Part II B of the 2012 NPDES permit or pursuant to the
corresponding provisions of any successor NPDES permit.

There were no secondary clarifiers out of service from July 1, 2020 through
December 31, 2020, except for essential maintenance and there were no effluent
violations as a result of this maintenance, consistent with the 2017 NPDES permit
Part IL.B.2.f. Persons who have knowledge of this are Rhonda Anderson, Plant
Superintendent/Operator of Record, and Juan Roldan, Maintenance Supervisor.

. Defendants shall have no filter cells out of service except pursuant to the
requirements in Part IT B of the 2012 NPDES permit or pursuant to the
corresponding provisions of any successor NPDES permit.

There were no filter cells out of service from July 1, 2020 through December 31,
2020, except for essential maintenance and there were no effluent violations as a
result of this maintenance, consistent with the 2017 NPDES permit Part I1.B.2.f.
Persons who have knowledge of this are Rhonda Anderson, Plant Superintendent,
/Operator of Record, and Juan Roldan, Maintenance Supervisor.

Defendants shall have no influent pumps out of service except pursuant to the
requirements in Part II B of the 2012 NPDES permit or pursuant to the
corresponding provisions of any successor NPDES permit.

There were no influent pumps out of service from July 1, 2020 through December
31, 2020, except for essential maintenance and there were no effluent violations as
a result of this maintenance, consistent with the 2017 NPDES permit Part I1.B.2.1.
Persons who have knowledge of this are Rhonda Anderson, Plant
Superintendent/Operator of Record, and Juan Roldan, Maintenance Supervisor.



f. Defendants shall have no bar screens or grit tanks out of service except
pursuant to the requirements in Part Il B of the 2012 NPDES permit or
pursuant to the corresponding provisions of any successor NPDES permit.

There were no bar screen or grit tanks out of service from July 1, 2020 through
December 31, 2020, except for essential maintenance and there were no effluent
violations as a result of this maintenance, consistent with the 2017 NPDES permit
Part I1.B.2.f. Persons who have knowledge of this are Rhonda Anderson, Plant
Superintendent/Operator of Record, and Juan Roldan, Maintenance Supervisor.

g. Defendants shall not have the trash rack out of service except pursuant to the
requirements in Part I B of the 2012 NPDES permit or pursuant to the
corresponding provisions of any successor NPDES permit.

The trash rack was not out of service from July 1, 2020 through December 31,
2020, except for essential maintenance and there were no effluent violations as a
result of this maintenance, consistent with the 2017 NPDES permit Part IL.B.2.£.
Persons who have knowledge of this are Rhonda Anderson, Plant
Superintendent/Operator of Record, and Juan Roldan, Maintenance Supervisor.

h. Defendants shall operate and maintain the WWTP so as to minimize the
amount of time any treatment unit is out of service, and to the extent possible,
avoid having more than one type of treatment unit out of service at any one
time...

Gary Sanitary District operated and maintained the WWTP in such a way as to
minimize the amount of time treatment units were out of service. Persons who
have knowledge of this are Rhonda Anderson, Plant Superintendent/Operator of
Record, and Juan Roldan, Maintenance Supervisor.

19. Long Term Control Plan Development. Defendants shall develop a long term
control plan (“LTCP”) to control discharges from the CSO Outfalls in accordance
with Section IV of Attachment A to the 2012 NPDES Permit, the CSO Control
Policy, all applicable provisions of the CWA and Indiana State law, and with
requirements in Appendix 3 of this Consent Decree and the LTCP Development
Schedule set forth in Attachment 1 to Appendix 3.

Having previously submitted the revised Characterization Report on January 31, 2019,
Gary Sanitary District submitted the Long Term Control Plan Alternatives Analysis and
Cost-Benefit/Plan Development on August 8, 2019 to the USEPA and IDEM. In
addition, Alternative Analysis and Recommended Plan, addenda #2, and Response to
Agency Comments were submitted on August 28, 2020 and Financial Capability
Analysis Modeling Files were submitted on September 9, 2020. Daniel Vicari, Executive
Director, has knowledge of this information.



20. Public and Regulatory Participation Plan. No later than 60 Days after the
Effective Date, Defendants shall submit to Plaintiffs for Plaintiffs’ approval
pursuant to Section XIX (Plaintiff’s Approval of Plans and Other Submissions) a
revised plan for public and regulatory agency participation (“Participation Plan”)...

Gary Sanitary District submitted its Participation Plan on May 18, 2018, meeting the 60
day requirement. USEPA sent an approval notification to Gary Sanitary District on June
15,2018. In addition, GSD submitted a response to Round 1 Agency Comments on
5/8/20. GSD also facilitated and participated in a number of calls and meetings to discuss
various aspects of the LCTP such as:

e Regulatory Agency Meeting #1 (Consent Decree Clarifications Meeting) was held
on March 1, 2017,

e Regulatory Agency Meeting #2 (Wastewater Treatment Plant Walk Thru) was
held on May 10, 2018,

e Regulatory Agency Meeting #3 (CSO Characterization Report) was held on
December 19, 2018,

e Regulatory Agency Meeting #4 (Baseline Conditions) was held on 5/31/19,

e Public Participation Meeting #1 (Initial Results of LTCP) was held on July 11,
2019, which was advertised via public notice and on social media outlets and
several local stakeholders and community members were attendance,

e Regulatory Agency Meeting #5 (Alternatives and Recommended Plan Evaluation)
was held on 9/30/19,

o Regulatory Agency Meeting #6 (Alternative Analysis and Recommended Plant
Evaluation) was held on 12/18/19.

e Regulatory Agency Meeting #7 (Alternatives and Recommended Plan) was held
on 3/4/20, ,

e Regulatory Agency Meeting #8 (Additional Clarifications on the Technical and
Financial Analysis) was held on 6/24/20,

e Regulatory Agency Meeting #9 (Additional Clarifications on the Technical and
Financial Analysis) was held on 9/24/20,

e Regulatory Agency Meeting #10 (Additional Clarification on the Technical and
Financial Analysis) was held on 12/9/20.

Upon receipt of USEPA approval of the Alternatives Analysis and Recommended Plan
Evaluation, the next steps in this process are:

e Long Term Control Plan — Draft and Final
e Public Meeting #2,
e Regulatory Agency Participation (throughout the process).

Daniel Vicari, Executive Director, has knowledge of this information.



23.

24,

IX. RALSTON STREET LAGOON AND GRAND CALUMET RIVER
REMEDIATION REQUIREMENTS

b. No later than 60 days after the Effective date, Defendants shall submit to
EPA, in accordance with Section XIX (Plaintiffs Approval of Plans and
Other Submissions) of this Decree, a proposed schedule for the completion of
the remediation of the Ralston Street Lagoon in accordance with the RSL
Final Decision.

Gary Sanitary District submitted a proposed schedule for remediation of the
Ralston Street Lagoon on 5/18/2018, meeting the 60 day requirement. Daniel
Vicari, Executive Director, has knowledge of this information.

Remediation Account Fund. Defendants shall continue to maintain the
Remediation Account as a separate, interest bearing account designated for
the remediation of the sediment of the Grand Calumet River.

The Gary Sanitary District continues to maintain separate interest bearing
accounts designated for the remediation of the sediment of the Grand Calumet
River. Currently, there is $2,882,846.46 in the remediation accounts. Jerome
Foster, GSD Finance Manager, has knowledge of this information.
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X. SUPPLEMENTAL ENVIRONMENTAL PROJECT

31. Defendants shall complete the supplemental environmental project (“SEP”) in
accordance with this Section and provisions of Appendix 5.

a.

Gary Sanitary District hired Cardno to conduct invasive control activities at
the Pine Station Nature Preserve oxbow (the “Oxbow”), a roughly 19-acre parcel
on the banks of the Grand Calumet River. Removal of invasives will allow for
the re-vegetation of native species after the project end. From July 1, 2020
through December 31, 2020, Cardno continued invasive control activities at a cost
of $50,653.39.

Gary Sanitary District certifies:

1. That all cost information provided to Plaintiffs in connection with
the Plaintiffs’ approval of the SEP is complete and accurate and that
Defendants in good faith estimate that the cost to implement the SEP is
$175,000.

2. That, as of the date of executing this Decree, Defendants are not required to
perform or develop the SEP by any federal, state, or local law or
regulation and are not required to perform or develop the SEP by
agreement, grant, or as injunctive relief awarded in any other action in any
forum.

3. That the SEP is not a project that Defendants were planning or intending to
construct, perform, or implement other than in settlement of the claims
resolved in this Decree.

4. That Defendants have not received and will not receive credit for the SEP
in any other enforcement action.

5. That Defendants will not receive reimbursement for any portion of the SEP
from another person or entity.

6. That Defendants represent that as governmental entities they do not pay
federal or state taxes.

7. That Defendants are not a party to any open federal financial assistance
transaction that is funding or could be used to fund the same activity as the
SEP.

8. That, to the best of Defendants’ knowledge and belief after reasonable
inquiry, there is no open federal financial transaction that is funding or
could be used to fund the same activity as the SEP, nor has the same
activity been described in an unsuccessful federal financial assistance
transaction proposal submitted to EPA within two years of the date that
Defendants are signing this Consent Decree.

Daniel Vicari, GSD Executive Director, has knowledge of this information.
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XI. REPORTING AND CERTIFICATION REQUIREMENTS

32.
d. Description of all equipment or facilities used or installed at the WWTP or
any portion of the Collection System that had been out of service during the
six months covered by the report, including the date the equipment or
facilities were first out of service and the date when it returned to service or
will be returned to service, as appropriate, including the repair/replacement
costs. This includes equipment such as vacuum trucks and street sweepers.

The description of equipment and facilities that were out of service for
maintenance during the monitoring period is included. Persons with knowledge
of this information include Rhonda Anderson, Plant Superintendent/Operator of
Record, Juan Roldan, Maintenance Supervisor, Lamingo Tomlin Collections
Manager, and Hector Medina, Maintenance Support Specialist.

34. Submissions of Reports Required by NPDES Permits. Defendants shall submit
to EPA the following reports that are generated pursuant to the requirements of the
2012 NPDES permit or pursuant to the corresponding provisions of any suceessor
NPDES permits.....

Gary Sanitary District has submitted timely reports, including but limited to MRO, DMR,
and CSO reports to IDEM and USEPA. Persons who have knowledge of this information
include Daniel Vicari, Executive Director, Rhonda Anderson, Plant
Superintendent/Operator of Record, and Bob Theodorou, Laboratory Manager.

36. Certificate of Sufficient Funding...

Certificate of Sufficient Funding by the Maurice Mabon, GSD Board of
Commissioners President, is included. Persons with knowledge of this information
include the Maurice Mabon, GSD Board President, Daniel Vicari, Executive Director,
and Jerome Foster, Finance Manager.

12



XII Special Administrator

44. The Superintendent of the WWTP shall submit reports to the Special
Administrator on a semi-annual basis...

The Semi-Annual Superintendent’s Report for the period July 1, 2020 through December
31, 2020 was submitted to The Honorable Mayor of the City of Gary, Jerome Prince, by
the January 15, 2021 due date and is included. Persons who have knowledge of this
information include, The Honorable Mayor of the City of Gary, Jerome Prince, Daniel
Vicari, Executive Director, and Rhonda Anderson, Plant Superintendent.

13



GSD Corrective Maintenance

Out Of Equipment Maintenance BackIn Costs
Service Service
6/24/2020 | A-40 and B-40 Raw Sewage Replaced 1200A, 480 volt breaker 7/1/2020 $15,968.00
Pumps
7/1/2020 Vactor V-07-001 Hydraulic leak from o-rings 7/1/2020 $703.81
7/2/2020 5-20 Raw Sewage Pump Repaired 7/6/2020 $125.40
7/6/2020 GBT Air Compressor #4 Repaired leak 7/6/2020 $293.48
7/7/2020 GBT Air Compressor #1 Repaired oil leak 7/7/2020 $1,671.50
7/7/2020 Aerator #6 Replaced DO meter 7/8/2020 $1,800.00
7/13/2020 Dewatering-Scale Repaired scale 7/14/2020 $292.00
7/14/2020 B-40 Raw Sewage Pump Repaired heatsink overtemp 7/14/2020 $1,712.00
7/24/2020 | Digester Control House #4 Replaced (2) 6 inch check valves 7/24/2020 $4,203.79
7/24/2020 Gravity Belt Thickener Replaced GBT drive roll and belt 7/24/2020 $9,746.05
7/29/2020 Grinder #5 Repaired 7/29/2020 $192.94
7/29/2020 Belt Press #4 Replaced belt 7/30/2020 $4,297.15
7/31/2020 | Secondary Clarifier Tank #17 Repaired skimmer arm 7/31/2020 $523.49
7/31/2020 Bypass Gate (84 inch) Replace actuator 7/31/2020 $9,703.10
8/3/2020 Belt Press #1 Repaired side skirts & doctor blades 8/3/2020 $313.66
8/4/2020 Turbidity Meter Repaired readout on display screen 8/4/2020 $1,114.00
8/4/2020 6.0 Auto-Sampler Repaired temperature & sampling functionality, | 8/6/2020 $856.00
power supply restored.
8/7/2020 East RAS Pump #1 Repaired leak 8/7/2020 $307.93
8/10/2020 East RAS Pump #2 Replaced control panel 8/11/2020 $110.50
8/17/2020 Digester Tank #6 Repaired #5 pump and adjusted controls at 8/17/2020 $104.09
Digester Control House # 3
8/19/2020 North Primary Gallery Repaired limit torque #5 8/19/2020 $214.00
8/19/2020 Boiler Repaired water bypass 8/19/2020 $3,741.43
8/12/2020 Belt Press #4 Repaired 8/20/2020 $118.98
8/6/2020 | Primary Tank #10 Long Flight Repaired motor and pass #1 chain 8/21/2020 $1,350.71
8/19/2020 Chemical Building Repaired gas leak 8/21/2020 $7,157.50
8/28/2020 West RAS Pump #1 Repaired leakage 8/28/2020 $786.21
8/19/2020 East RAS Scum Pump #2 Repaired pump 8/31/2020 $140.18
8/31/2020 | Sodium Hypochlorite Feed Replaced pump #2 hoses 8/31/2020 $383.99
8/31/2020 | Sodium Hypochlorite Feed Replaced pump #1 hoses 8/31/2020 $138.61
8/31/2020 | Digester Control House #4 Repaired sensor for conduit 8/31/2020 $999.21
9/1/2020 Digester Control House #1 Replaced pump and installed VFD 9/8/2020 $27,584.82
Pump #1
9/15/2020 Belt Press #2 Replaced belt 9/15/2020 $4,204.25
8/4/2020 GBT Sludge Pump #5 Rebuilt 9/25/2020 $10,231.86
9/29/2020 East Grit Classifier #1 Repaired leak 9/29/2020 $973.80
9/29/2020 | Sodium Bisulfite Pump #2 Replaced hose 9/29/2020 $659.64
10/5/2020 Primary #10 Repaired electrical wiring for cross flight 10/15/2020 | $3,924.26
10/16/2020 Vactor V-15-07 Replace PTO 10/19/2020 $932.07
10/20/2020 East Grit Classifier #1 Repaired leak 10/20/2020 $842.70




Out Of Equipment Maintenance Back In Costs
Service Service
10/15/2020| Digester Control House #1 Replaced pump and installed VFD 10/23/2020 | $27,584.82
Pump #2
10/27/2020 GBT Sludge Pump #5 Replaced gearbox and motor 10/27/2020 | $3,287.37
10/28/2020 Belt #2 Feed Pump Replaced the drive belt 10/28/2020 $1,213.13
10/28/2020 Bar Screen #3 Repaired motor 11/9/2020 $2,618.67
11/12/2020 Belt Press #4 Repaired 11/12/2020 $5,112.84
11/16/2020 42.0 Auto-sampler Replaced feed pump 11/16/2020 | $1,236.78
11/16/2020 RSP Seal water pump Rewired 11/24/2020 | $3,151.34
11/18/2020 East RAS Scum Pump #2 Repaired 11/18/2020 $655.97
8/7/2020 East RAS Pump #1 Rebuilt RAS Pump # 1 11/20/2020 | $26,129.27
Repair of boom, arrow board, front yokes, power
socket, harness, circuit breaker panel, spot light,
license plate light, connect lines, brakes,door,
7/28/2020 Vactor V-07-001 locks, tire rods, wear plate assembly 11/30/2020 | $38,907.00
9/2/2020 Bar Screen #1 Power cable replaced 12/14/2020 | $9,402.43
12/14/2020| Gravity Belt Thickener (GBT) Replaced belt 12/14/2020 | $1,827.73
12/11/2020 Belt Press #2 Replaced hydraulic power pump 12/21/2020 | $1,154.46
NA* Digester Boilers Replaced 3 boilers NA* $1,017,473.59
NA** Aeration blowers and headers Replaced all blowers and headers** NA $5,420,797.85
TOTAL $6,678,976.36

*There were always at least 2 boilers in service thoughout construction
**Temporary blowers were rented for use during the demolition and installation of new equipment
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January 29, 2021
Chief, Water Enforcement Chief, Environmental Enforcement
Compliance Branch Section |
U.S. Environmental Protection U.S. Department of Justice ‘
Agency, Region V — Water Division DOJ No.: 90-5-1-1-2601B |
77 West Jackson Boulevard P.O. Box 7611 \
Chicago, IL 60604 Washington, DC 20044

RE: USA, el al. v. City of Gary and Gary Sanitary District
Modified Consent Decree and Judgement — 2002
GSD’s Annual Certification of Sufficient Funds

Dear Chief: ;

Pursuant to the requirements of Article IX, Section 47 of the Consent Decree, I hereby certify
that during the Year 2021, the Gary Sanitary District will have sufficient funds readily available
to meet the obligations of the Decree.

DocuSigned by:

Mawne £. Malown.

TF24728A09F 4482 .
Maurice G. Mabon, Board President
Gary Sanitary District

Sincerely,

ce: GSD Board of Commissioners
Daniel F. Vicari, GSD Executive Director
W. Tony Walker, GSD Attorney
Rhonda Anderson, GSD Superintendent
Wayne Ault, USDOJ
Nicholas MeDaniel, USDOJ
Mark Koller, USEPA
Beth Admire, IDEM

ADMINISTRATIVE OFFICE CUSTOMER SERVICE OFFICE
3600 West 37 Avenue, Gary, IN 46406 504 Broadway, Suite 103, Gary, IN 46402
Tel: 219-944-0595 | Fax: 219-977-8318 Tel: 219-883-1027 | Fax: 219-883-1029
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Executive Summary

As required by Section XIl, paragraph 44, of the modified Consent Decree, this Semi-annual
Superintendent’s Report is submitted. The report includes activities and plant performance data from
July 1, 2020 through December 31, 2020 that are relevant to compliance with the modified Consent
Decree, National Pollutant Discharge Elimination System (NPDES) permit, and Clean Water Act.

The monitoring period is highlighted by the installation of new and more energy efficient boilers,
installation of fine bubble diffusers in the contact chambers, the replacement of the 14” line that conveys
air from the blowers to the contact chambers, and installation of new and more energy efficient blowers.
GSD received Energy Efficiency Program checks from NIPSCO for these projects. In addition a new lift
station serving the Black Oak community is being construction and over 6000 feet of sewer mains were
either replaced or lined.

All parameters were in compliance with NPDES effluent limits during the monitoring period with the
exception of dissolved oxygen (DO) and ammonia-nitrogen (NH3-N). The DO issues were resolved with
the aforementioned aeration project improvements. NH3-N exceedances occurred during maintenance
of operations issues related to the aeration improvement project that is currently underway. Specifically,
there were problems with blowers that were rented to use during the demolition and replacement of old
blowers and header piping.

Treated water was 27% lower for the monitoring period than the corresponding monitoring period a year
ago due to a 39% decrease in inches of rain.

GSD removed 98.7% of biochemical oxygen demand, 98.6% of total suspended solids, 95.1% of
phosphorus, and 98.2% of ammonia-nitrogen, when comparing raw influent sample results with final
effluent sample results.

Results of Whole Effluent Toxicity analysis indicate that the plant’s effluent was neither acutely nor
chronically toxic to test species at 100% of the effluent sample concentration.

For this monitoring period, there were 7 wet weather Combined Sewer Overflows (CSOs), 14.9 inches of
rain, and 8.6 MG discharged into the Little Calumet and Grand Calumet Rivers. These figures represent
65%, 39%, and 94% decreases respectively, compared to a year ago.

Dewatered sludge totaling 18,822 wet tons was hauled to Newton County Landfill, 27% less than a year
ago.

Routine maintenance, corrective maintenance, preventive maintenance, and capital improvement
projects were completed at a cost of $13,302,981.44,

The Collections Department cleaned and televised 108,198 and 16,429 linear feet of sewer lines
respectively, cleaned 2,634 catch basins, and inspected 594 manholes. In addition, 396 miles of city
streets were swept and 1,322 tons of debris was removed by GSD street sweepers.
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. WWTP Overview

The Gary Sanitary District (GSD) Wastewater Treatment Plant (WWTP) treats sanitary, storm
water, and industrial wastewater to produce an effluent waste stream that meets the
requirements of the modified Consent Decree, the NPDES permit, and the Clean Water Act.
The WWTP is located in Gary, Indiana and serves a population of approximately 150,000
within the service area comprised of Gary, and the satellite communities of Hobart,
Merrillville, and Lake Station.

Wastewater is treated at the Class IV 60 MGD single-stage nitrification WWTP consisting of,
a trash rack, four mechanical bar screens, two detritus tanks, two cyclone de-gritters, seven
raw sewage pumps, two wet wells, ten primary clarifiers with scum collection and primary
de-gritter systems, six aeration tanks, twenty-four secondary clarifiers, twenty sand filters,
and a chlorination/de-chlorination system. Treatment of sludge includes gravity thickener
tanks, a gravity belt thickener, anaerobic digesters and belt filter presses.

In July 2017, a modified NPDES permit was issued for GSD. Some of the changes include
slightly stricter limits for Whole Effluent Toxicity (WET) Chronic Toxicity (2.0 TUc from 2.2
TUc ) and an Annual Mercury Average of 1.8 ng/L, a Monthly Mercury Average of 1.3 ng/L
and a Mercury Daily Max of 3.16 ng/L. In addition, the Zinc Daily Max and Monthly Average
effluent limits were eliminated. The complete list of GSD Effluent Limits follows:
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Table 1: GSD Effluent Permit Limits

Parameter Limit

Flow _ B Report MGD
Carbonaceous Biochemical Oxygen Demand (cBOD5) Weekly 7.5 mg/L; 13.2 mg/L
Average (summer; winter) -
Carbonaceous Biochemical Oxygen Demand (cBOD5) Monthly 5.0 mg/L; 8.8 mg/L

- Average (summer; winter) :

Total Suspended Solids (TSS) Weekly Average (summer; winter) 9.0 mg/L; 14.4 mg/L
Total Suspended Solids (TSS) Monthly Average (summer; winter) 6.0 mg/L; 9.6 mg/L
Phosphorus (TPO4-P) Monthly Average 1.0 mg/L

Ammonia - Nitrogen (NH3-N) Daily Maximum (summer, wmter) - 2.33 mg/L; 2.63 mg/L \

 Ammonia — Nitrogen (NH3-N) Monthly Average (summer; winter)  1.00 mg/L; 1.13 mg/L

pH Daily Minimum 2 6.0SU
pH Daily Maximum - - _ - 9.0sU -
E. coli Daily Maximum S 235 cfu/100 ml
E. coli Monthly Geometric Mean ) 1125 cfu/100 ml
Total Chlorine Residual (TCR) Dally Maximum 0.018 mg/L
Dissolved Oxygen (DO) Daily Minimum (summer; winter) 6.0 mg/L; 5.0 mg/L
Oil and Grease (O&G) Daily Maximum 10.0 mg/L

“Mercury (Hg) Monthly Average - - 13ng/L

' Mercury (Hg) Daily Max 3.16 ng/L
Mercury (Hg) Annual Average - - 1.8ng/L

' Whole Effluent Toxicity (WET) - Daily Maxlmum 1.0 TUa
Whole Effluent Toxicity (WET) = Monthly Average 2.0 TUc

Summer limits are applicable from May 1 — November 30.

Disinfection season, E. coli and Total Chlorine Residual limits are applicable from April 1 -
October 31.

A schematic of the GSD WWTP follows.
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iIl. 2020 WWTP Results

Wastewater Treatment

Raw sewage, or influent, enters the WWTP through the combined sewer interceptor and flows
through the trash rack bars spaced 2% inches apart. The trash rack removes large debris that
could potentially damage plant equipment. From the trash rack wastewater flows through bar
screens spaced 1/4 of an inch apart to remove smaller debris. Wastewater flows from the bar
screens to the detritus tanks where flow slows to allow heavier solids to settle by gravity.
Wastewater flows through the detritus tanks to the raw sewage wet wells.

Figure 1: Trash Rack Figure 2: Bar Screen Chute and Collection Box

Recycled wastewater including, supernatant from the gravity thickener tanks, filtrate from the
gravity belt thickener, and filtrate from the belt filter presses is added to the influent waste
stream downstream of detritus tanks. Historically, ferrous chloride was injected into the
recycle wastewater stream for phosphorus removal. However, starting in January 2018, GSD
implemented Enhanced Biological Phosphorus Removal (EBPR) by discontinuing chemical
addition and facilitating biological phosphorus removal by stabilizing Solids Retention Time
(SRT) in the activated sludge process. Ferrous chloride is now used as a contingency plan and
was not used for phosphorus removal during the monitoring period. Papers were presented at
annual lllinois IWEA, and annual Indiana IWEA Conferences, in 2019 and 2018 respectively,
detailing the conversion from chemical to biological phosphorus removal.

7
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Figure 3 and Table 2 reflect the monthly average flow that was recycled, monthly average raw
influent flow, and max hourly peak flow from July 1, 2020 through December 31, 2020. The
27% decrease in influent flow was consistent with a 39% decrease in rain for corresponding
months in 2019.

Figure 3: WWTP Flows

140 'I
120 -
100 -+
80 -
i1 Avg Recycle Flow MGD
60 i Avg Influent Flow MGD
40 i Max Peak Flow
20
0
Dec Avg
Table 2: GSD WWTP Flows
Flow (MGD) Ju  Aug Sep Oct Nov Dec Avg
ReqyeledsbE L e O e A S e G e s
ﬂf_l_y_q_r_lt_ - 498 3738 39, 301 30.2 33.2 351
|

f
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Samples of the raw influent are analyzed daily for
Carbonaceous Biochemical Oxygen Demand (cBODS5),
Total Suspended Solids (TSS), Phosphorus (TPO4-P),
and Ammonia-Nitrogen (NH3-N). The average
concentrations of raw influent during the monitoring
period July 1, 2020 through December 31, 2020 are
indicated in Table 3.

There are seven horizontal centrifugal raw sewage
pumps that transfer wastewater from the wet wells to
ten primary clarifiers. The primary treatment process
is designed to reduce flow velocity to allow solids that
are heavier than water to settle to the bottom via
gravity and solids that are lighter than water to float
to the top.

Figure 4: Primary Clarifier

Table 3: Raw Influent Characteristics

Parameter Jul Aug Sep Oct Nov Dec Avg
- cBODS 136mg/L  179mg/L 223 mg/L  279mg/L  314mg/L  216mg/L.  225mg/L
TSS  112mg/L  104mg/L  154mg/L 149 mg/L 176 mg/L 198 mg/L 149 mg/L
- TPO4-P 1.4 mg/L. 2.0 mg/L 27mg/L 2.4 mg/L 23mg/L 2.7 mg/L 2.3 mg/L
NH3-N 11.4mg/L 183 mg/L 22.1mg/L  259mg/L  304mg/L  19.9 mg/L 21.3 mg/L
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From July 1, 2020 through December 31, 2020, the primary treatment process removed on
average, 11.9% CBODS, and 57.7% TSS. Most of the remaining CBODS5, TSS, TPO4-P, and NH3-N,
were removed in the secondary and tertiary treatment processes.

Figure 5: Primary Treatment Results

® Primary Influent

® Primary Effluent

Table 4: Primary Treatment Results

Parameter Raw Influent Primary Effluent % Removal
cBODSE W e e 08 theL 198 mg/L R
TS 149mg/L 63 mg/L 57.7%
TPO4-P 2.3 mg/L 2.5 mg/L e S
NH3-N 21.3 mg/L 23.0 mg/L .

10
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| From primary clarifiers, wastewater flows to the
' secondary treatment process, a single-stage activated
sludge nitrification system consisting of six aerators and
twenty-four secondary clarifiers.  This part of the
treatment process is primarily Dbiological, where
microorganisms feed off of organic matter passing
through the aerators. Air is added to the aerators to
facilitate microbial viability.

Figure 6: Aeration Basins

From the aerators, the wastewater flows to 24 secondary clarifiers. The majority of the sludge
that settles in the secondary clarifiers is returned to the aerators to re-seed the aerators with

biomass necessary for continuation of the activated sludge process. Excess sludge is wasted. A
properly operated secondary treatment process effectively removes most of the remaining
cBOD5, TSS, TPO4-P, and NH3-N.

Figure 7: Square Secondary Clarifier Figure 8: Round Secondary Clarifier

11
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From July 1, 2020 through December 31, 2020 when secondary effluent sample results are
compared to raw influent sample results, there was 98.6% removal of cBOD5, 95.7% removal of
TSS, 91.9% removal of TPO4-P, and 96.7% removal of NH3-N as indicated in Figure 9 and Table

5

Table 5: Secondary Treatment Results

250

200

150
¥ Raw Influent

m Secondary Effluent

100

50

—

0 ; ; .
cBODS TSS TPO4-P NH3-N
Parameter Raw Influent Secondary Effluent % Removal
cBOD5 A et e B RIS P I s time/L 086
TS  149mgl  65mgll  957%
TPO4-P A 7 23 mg/L RO i s e e R
NH3-N 21.3 mg/L 0.7 mg/L 96.7%

12
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Wastewater from secondary clarifiers enters the tertiary filtration process to remove small
particulate matter that did not settle in the secondary clarifiers.

Figure 10: Tertiary Filter Screw Pumps Figure 11: Filter Cell

Disinfection is a seasonal process starting annually April 1st and ending October .
Throughout that six-month period sodium hypochlorite is added to the contact chambers to
inactivate E. coli and sodium bisulfite is added prior to discharge into the Grand Calumet River
to de-chlorinate the waste stream. In addition, air is added year-round as needed to ensure
that there is adequate dissolved oxygen (DO) to protect aquatic life.

Figure 12: Chlorine Contact Chamber Figure 13: Effluent Discharge Channel

13
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All parameters were in compliance with NPDES effluent limits during the monitoring period
with the exception of dissolved oxygen (DO) and ammonia-nitrogen (NH3-N). The DO issues
were due to a leaky 14” pipe that conveyed air from the blowers to the contact chambers. The
pipe was replaced and fine bubble diffusers were installed in the contact chambers and there
have been no final DO exceedances since. NH3-N exceedances occurred during maintenance
of operations issues related to the major aeration improvement project that is currently
underway. Specifically, there were problems with blowers that were rented to use during the
demolition and replacement of old blowers and header piping.

The following figures and tables further highlight the GSD’s WWTP results from July 1, 2020
through December 31, 2020.

14
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Carbonaceous Biochemical Oxygen Demand (cBODS5) is a measurement of the amount of
oxygen consumed by microorganisms during decomposition of organic matter in wastewater.
Typically, the higher the value, the more polluted the water. Thus, cBOD5 must be significantly
reduced to protect receiving waters. The results indicate that on average, 98.7% of cBOD5 was
removed when comparing raw influent sample results to final effluent sample results.
Moreover, GSD was in significant compliance with NPDES permit limits during the monitoring
period.

Figure 14: ¢BOD5 Influent vs Effluent

350 -

300 -

250

200 # Influent cBODS5

150 M Effluent cBODS

100

50

Jul Aug Sept Oct Nov Dec Avg

Table 6: ¢BOD5 Raw Influent vs Final Effluent

Jul Aug Sep Oct Nov Dec Average
Influent 136 mg/L  179mg/L 223 mg/L  279mg/L  314mg/L  216mg/L  225mg/L
Effluent 29mg/L  3.1mg/L 3.2 mg/L 22mg/L  27mg/L  30mg/L  29mg/L

'Removed 97.9%  983%  98.6% 99.2% 99.1% - 98.6% 98.7%

15
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Total Suspended Solids, or TSS, are solid particles suspended in wastewater. TSS is difficult to
settle and remove, can provide safe harbor for harmful microorganisms, and can limit essential

sunlight from reaching aquatic plant life. It is therefore desirable to remove as much TSS as
possible before discharge into receiving waters. On average, 98.6% of TSS was removed when
comparing raw influent samples to final effluent samples. There were no TSS NPDES permit
effluent limit violations during the monitoring period.

Figure 15: TSS Influent vs Effluent

200 -

180 7

160 -

140

120 -

100 -

Jul Aug
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Nov
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Avg

® Influent TSS
M Effluent TSS

Table 7: TSS Raw Sewage vs Final Effluent

Jul

Aug

Sep

Oct

Nov

Dec Avg

Influent
Effluent 3.3 mg/L

'Removed  97.1%

112mg/L

104mg/L
12mg/L
99.8%

154 mg/L

13mg/L  15mg/L

99.2%

149 mg/L

99.0%

176 mg/L

4.3 mg/L

97.6%

198mg/L
1.1 mg/L
99.4%

149 mg/L |
2.2 mg/L
98.6 %

16
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Decreasing the amount of phosphorus discharged from the WWTP into receiving waters is a key
factor in preventing excessive algal blooming and oxygen depletion. When compared with raw
influent sample results, final effluent sample results indicated an average removal of 95.0%.
Moreover, the GSD NPDES permit required phosphorus removal based on each month’s average
raw influent phosphorus concentration, was easily surpassed.

Phosphorus level in raw sewage mg/L Required Removal %
Greater than or equal to 4 80 %
Less than 4, greater than or equal to 3 75 %
Less than 3, greater than or equal to 2 70 %
Less than 2, greater than or equal to 1 65 %
Less than 1 60 %

Figure 16: TPO4-P Influent vs Effluent

3.0 7

2.5 1

® Influent TPO4-P
m Effluent TPO4-P
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1.0 ¥~

05

0.0 i I 1 T I I 1
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Table 8: TPO4-P Influent vs Effluent

Jul Aug Sep Oct Nov Dec Avg

Influent 1.4 m'g/L 20mg/L  27mg/L 24mg/L 23mg/L 2.7 mg/L 23 mg/L
_Effluent  0.09 mg/L 0.09mg/L 0.18 mg/L 0.13mg/L 0.10mg/L 0.08 mg/L 0.11mg/L
Removed  93.6% 95.5% 93.3%  94.6% 95.7% 97.0%  95.1%
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Ammonia-nitrogen (NH3-N) removal from wastewater prior to discharging into receiving waters
is necessary because it is toxic to fish, stimulates aquatic plant growth, affects the suitability of
wastewater for reuse purposes, and presents a public health hazard. Raw influent samples
compared to final effluent samples indicated an average removal of 98.2 %. There were
multiple NH3 exceedances all related to maintenance of operations issues during the aeration
improvement project.

Figure 17: NH3-N Influent vs Effluent

# Influent NH4-N

15.0 - m Effluent NH4-N

10.0 -

5.0

0.0

T T T T T
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Table 9: NH3-N Influent vs Effluent

Jul Aug Sep Oct Nov Dec Avg
Influent 114 mg/L 183mg/L 22.1mg/L 259 mg/L 304mg/L 19.9mg/L 213 mg/L
Effluent  0.1mg/L  03mg/L 06mg/L 04mg/L 07mg/L  02mg/L 0.4 mg/L

'Removed  99.1% 98.4% 97.3% 98.5% 97.7% 99.0% 98.2%

18
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Solids Treatment and Removal

Solids are separated from wastewater at multiple steps in the treatment train. Materials
collected by the trash rack and bar screens discharge directly into roll-off containers and are
ultimately disposed of in the Newton County Landfill.

Grit is pumped from the detritus tanks to two grit classifiers to separate solids from the waste
stream. Dewatered grit is also disposed of in the Newton County Landfill.

Sludge that settles in primary clarifiers is pumped to primary de-gritters that discharge grit to a
grit box and then to the Newton County Landfill. The waste stream from primary de-gritters is
pumped to gravity thickener tanks. Supernatant from gravity thickener tanks is recycled back
to the head of the plant. Wasted sludge from secondary clarifiers is pumped to the gravity belt
thickener.

Scum is collected by the scum collection system and eventually disposed of in the Newton
County Landfill.

Thickened sludge from gravity thickeners and the gravity belt thickener is pumped to the blend
tank. The blend tank feeds the primary digesters where anaerobic bacteria stabilize, or reduce
the volatile organic solids. During this process methane is formed that can be used to heat the
digesters. Secondary digesters provide a quiescent area to promote gravity thickening of
sludge.

Figure 18: Gravity Belt Thickener

19




Ry ARY DrsTﬁ,] Gary Sanitary District Wastewater Treatment Plant
o Ca Superintendent’s Report

GARV 'b July 1, 2020 through December 31, 2020
&
)

e 2

T MANAGEN®

From secondary digesters, sludge is transferred to a belt filter press (BFP) wet well. From there
sludge is pumped onto a BFP located in the dewatering building. The goal is to produce as dry a
cake as possible to minimize removal expenses. Polymer is added to the sludge to further
enhance the dewatering process. A conveyor system moves the dewatered sludge from the
BFP to the sludge storage building. During this monitoring period, 18,822 wet tons were
hauled to Newton County Landfill, down from 22,684 wet tons in corresponding months a year

ago.

Figure 19: Dewatering Building

Table 10 lists dewatered solids’ data from July 1, 2020 to December 31, 2020.

Table 10: Dewatered Solids

Month % Solids to BFP___ % Solids from BFP_ ‘Sludge Hau_led to Landfill (Wet Tons)

e T 3648
~ Awg 0 23%  140% 2645
B R R
~ Oct  22%  13.5% R 4094 -
R OIS B BT e e
Dec  20%  142% 144
Total : ' 18,822 !

20
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lll. Sewer Collection System

The GSD sewer collection system is comprised of about 450 miles of combined sanitary and
storm sewers and 33 lift stations to convey wastewater to the WWTP. In addition, there are 12
Combined Sewer Overflow (CSO) locations through which wet weather discharges are
permitted provided the WWTP is simultaneously operating at the maximum treatable flow in
order to reduce the magnitude, frequency and duration of CSO discharges (CSOs).

From July 1, 2020 through December 31, 2020, there were 7.0 wet weather CSOs associated
with 14.9 inches of rain, down 67% and 39% respectively from the corresponding period in
2019. In addition, the volume discharged was 94% less than was discharged a year ago.

Table 11: CSO Evenis

Month CSO Events Precipitation (inches) Volume Discharged (MG)
Jul 3 3.0 4.160

Aug 1 16 0960

Sep 0 3.1 ~0.000

Oct 1 29 - 2.339 7
Nov 1 2l 1.041

Dec 1 - 2.1 - 0075

Total 7 14.9 , 8.575

21



RY D
“1\1‘ A ISy R,
Ca

GARY
/s

9
S,
Tug MANAGEN®

4

Gary Sanitary District Wastewater Treatment Plant
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July 1, 2020 through December 31, 2020

The Sewer Collection Department completed the following activities during the July 1, 2020

through December 31, 2020 monitoring period.

Table 12: Sewer Collection Department Activities

Month Sewer Sewer Sections Sections Catch Manholes
Cleaning Televising Cleaned Televised Basins Inspected
(linear ft) (linear ft) Cleaned
Jul s 2,489 21 269 0
Aug 23906 1,487 149 9 578 0
Sep 28,282 450 169 4 284 _ 0
Oct 17,431 1357 102 10 488 35
Nov 759908 406 4 655 19
Dec 19,771 10,270 43 360 540
Totals 108,198 16,429 613 99 2,634 594

The Sewer Collections Department utilizes four street sweepers to proactively keep debris from

entering the GSD combined sewers. Table 13 lists the miles swept and the tons of debris

removed from the Gary city streets during the July 1, 2020 through the December 31, 2020

monitoring period.

Table 13: Street Sweeping Data

Month Miles Swept Tons of
Debris
Removed
More 141 372
Aug 108 353
| Sep 66 354
Ot 66 161
' Nov 15 82
Dec = .
' Totals 396 1,322

22
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IV. Maintenance and Capital Improvements

GSD continues to consider maintenance and capital improvements critical components of
day-to-day plant activities in order to meet regulatory requirements. Maintenance
management identifies, prioritizes, plans, and assigns maintenance tasks to ensure that
equipment operates as designed when needed. The GSD maintenance staff and outside
contractors complete routine maintenance, corrective maintenance, preventative
maintenance, and capital improvement activities to that end.

Routine maintenance activities are those associated with the general upkeep of the plant.
Corrective maintenance activities include those required to correct a failure that has already
occurred. Preventive maintenance activities are time-based activities designed to inspect,
detect, and correct potential problems before they occur or before they develop into major
failures. Capital improvements are additions or alterations that add value or appreciably
prolong the useful life of GSD assets.

Figure 19: Secondary Clarifier Maintenance
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From Julyl, 2020 through December 31, 2020 maintenance and capital improvement activities
were completed at a cost $13,302,981.44, the majority of which was due to the aeration
improvement, boiler replacement, sewer, and lift station projects.

Figure 20 and Table 14 summarize maintenance costs by area.

Figure 20: Maintenance Costs By Area
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Table 14: Maintenance Costs By Area

Area
Plant-General R |
IPP-Lab S -
SRlige R T R Ape
Collectlonsll.lft Statlons/ReguIators - $6 207 122. 72 -
BHeAEWeIRs o snesas
Primary Treatment - S}?@P@QS?ii -
' Secondary Treatment Igoeae o
Tertiary Treatment $15,215.96 -
 Vehicle Maintenance ~ $180,089.66
Totals $13 302,981.44
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A summary of some of the maintenance activities and capital improvements completed
between July 1, 2020 and December 31, 2020 include:

e The Aeration Improvement Project is near completion. Thieneman Construction has
installed new energy efficient blowers with header and controls work remaining.
This project is expected to result in significant electrical energy savings.

e Mechanical Concepts installed three new boilers that are more energy efficient and
reliable than the old ones and are expected to result in gas energy savings.

e Fine bubble diffusers were installed in the contact chambers and the 14” line that
conveys air from the blower building to the contact chambers was replaced, both by
Thieneman Construction. Fine bubble diffusers are more energy efficient and
provide for more efficient air transfer than coarse bubble diffusers.

e Just over 1600 feet of sewer mains were replaced and nearly 5000 feet of sewer
mains were lined.

e A new lift station serving the Black Oak section of Gary is under construction.

e Filter cell concrete rehab is underway.

e RAS valves for aerators, #1, #2, and #5 were replaced by Thieneman Construction.

e Control House #1, Pump #2 was replaced by GSD staff.

e The North primaries’ deflector plates were replaced by GSD staff.

e Primary Tank #10 electrical wiring was replaced by Sweney Electric.

e Raw sewage pumps 4-20 and 5-20 were repaired by GSD staff.

e Skimmers for Primary tanks #5 and #6 were replaced by Rebuild it Services Group

e Gravity tanks were pumped down and cleaned.

e Secondary tank #17 skimmer was repaired.

e Primary de-gritter piping for south primaries was replaced by GSD staff.

e The north GBT sludge pump was repaired by GSD staff.

e The west RAS north pump was repaired.

e Bar screen #2 was repaired by GSD staff.

e Plant-wide flow meters were calibrated.

o Intermediate tanks 1-8 were cleaned and repaired.
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